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“IndiamRiige Road :
At North State of Franklin (S.R.881)
CSX‘Overpass Widening and Intérsection
Improvements At SKyline Drive "\

News & Announcements

Project Information
Prime Contractor: Baker’s
Construction Services, Inc.

R'S

SoRStruclion fervices

This project will widen Indian Ridge Road from
Barton Street to North State of Franklin; the
widening will begin at Barton Street and the
existing 2 lanes over the CSX Railroad will
become 5 lanes. Traffic on Indian Ridge Road will
have 2 dedicated left turn lanes, 1 thru lane to
Skyline Drive, and 1 dedicated right turn onto
North State of Franklin.

In addition, Skyline Drive will widen from 2 lanes
to 4 lanes at the intersection of North State of
Franklin; Skyline Drive traffic will have a
dedicated right and left turn lane as well as a
dedicated thru lane to Indian Ridge.

Estimated Project Cost - $5,170,625.27
Completion Time — On or before 06/2018

News & Announcements

Skyline Drive

ROAD
CLOSED

From February 1, 2017 thru June 1, 2017,
Skyline Drive will be closed to ALL THRU traffic.

From February 1, 2017 thru June 1, 2017, the
Skyline Drive Connector road to Food City will
also be closed to ALL THRU traffic.

This closure is necessary to complete the road
widening of Skyline Drive as well as the
improvements to the Skyline Drive Connector to
Food City. The work will consist of new water
lines, new sewer lines, and the fill necessary to
widen existing Skyline Drive from 2 lanes to 4
lanes.

The detour route will be to use Indian
Ridge Road to High Street
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WORK DONE THIS MONTH

All clearing of houses and trees is complete

The new sewer line under Skyline Drive is
complete.

Skyline Drive utility work is continuing with the
installation of new curb inlets, area drains, and
storm outlet structures.

Utility relocation is ongoing; the JCPB completed
their relocation along North State of Franklin on
Sunday, February 12; JCPB will begin installation
on new poles along Skyline Drive the week of
February 27. Zayo Fiber Optic is currently
working on a plan to remove their line that is in
conflict and CenturyLink telephone has submitted
a relocation proposal that is to be built by Star
Construction beginning the first of March.

Once utility relocations are completed at the
intersection and all designs are approved,
Baker’'s will be able to begin the process of
building the bridge abutments, retaining walls,
etc.

Construction Activities

Construction Activities
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Contact Information

Lawrence Perry, P.E.
601 E. Main St.

Johnson City, TN 37601
1-423-232-2962
Iperry@johnsoncitytn.org

Vicki Matts

STV

CSX-T

1-904-651-0902
victoria.matts@stvinc.com

Mark Nagi

Region 1 Community Relations Officer
7345 Region Lane

Knoxville, TN 37914

1-865-594-2400

Mark.Nagi@tn.gov

Michael C. Eades, P.E.
Construction Manager
203 Cherokee Park Drive
Elizabethton, TN 37643
1-423-440-9047
ades@ssr-inc.com

Additional Information

TDOT SmartWay is Tennessee’s intelligent
transportation system which uses advanced
information technologies to improve the safety and
operation of highways and other transportation
modes, such as public transit. For more information
click the SmartWay logo above.

New TDOT SmartWay Mobile App now available!

TDOT also makes SmartWay
information available to travelers in
Tennessee by calling 511 (or
877.244.0065) outside Tennessee)
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